

Matters Arising from PCM2 (Pontianak, November 2012)

Actions	Progress
<p>Cambodia</p> <ul style="list-style-type: none"> i. Cambodia to schedule their assessment to suit the appropriate weather conditions. ii. Translated APMS to be circulated widely to all stakeholders. iii. Involvement of all stakeholders to participate in future events to stimulate awareness. iv. Peatland assessment to be expedited in order to support the development of the peat directory. v. In view that small areas of peatlands are being discovered, the development of the NAP will be deferred until sufficient peatland has been found. 	<p>Tonle Sap assessment was held in June 2013</p>
<p>Riau</p> <ul style="list-style-type: none"> i) Continuation of activities in Harapan Jaya and Teluk Binjai villages in 2012. ii) Explore the expansion of project activities to pest and water management. iii) MIF to discuss coordination of APFP and SEApeat projects in Riau with the Ministry of Environment Indonesia particularly related to site level activities in Riau under APFP. 	<p>Ongoing</p>
<p>Lao PDR</p> <ul style="list-style-type: none"> i) Assessment of possible peat areas to be continued in 2013. ii) Preparation of the National Action Plan should only commence if sufficient peat areas are found. iii) SEApeat funds to be utilised within the proposed period. 	<p>No Progress</p>
<p>Malaysia</p> <ul style="list-style-type: none"> i) Malaysia to consider shifting more focus from tree planting to fire prevention through canal blocking in 2013. 	<p>Undertaken</p>
<p>Myanmar</p> <ul style="list-style-type: none"> i) The meeting recommended that the Ministry of Agriculture should play a bigger role in this project to benefit local communities. 	

Agenda Item 3: Confirmation of PCM2 Meeting Minutes & Matters Arising

<p>Philippines</p> <p>i) The Philippines to continue efforts with support from SEApeat/ EU.</p> <p>ii) Follow up with the development of an agri-eco-tourism plan for the Philippines.</p> <p>iii) Explore options of doing a joint peatlands assessment with New Britain Oil Palm in Mindanao.</p>	
<p>Thailand</p> <p>i) To finalise the SEApeat agreement so that funds can be disbursed and planned activities can be implemented.</p> <p>ii) The meeting recommended Thailand to enhance fire prevention through water management in addition to firefighting efforts.</p> <p>iii) To finalise the development of the National Action Plan.</p>	<p>Agreement finalized.</p> <p>Training on fire control undertaken.</p> <p>Initiated</p>
<p>Vietnam</p> <p>i) Vietnam to refine the workplan to be submitted to GEC so that funds can be provided.</p> <p>ii) Prepare agreement with partner agency (Centre for Environment Science and Ecosystem (CESE)).</p> <p>iii) Vietnam to explore integrating the NAP into the law as a separate document.</p>	<p>Finalised</p> <p>Completed</p>
<p>Regional</p> <p>i) The Regional component to monitor closely the activities of assessment in Mekong countries.</p> <p>ii) Expedite the development of guidelines for the IMPs.</p> <p>iii) Attention is given to the FDRS training.</p> <p>iv) Execution of plans for 2013 including</p> <ul style="list-style-type: none"> • Regional Working Group meeting on FDRS • Media Contest • Working group meeting on BMP on Forest Plantation • Workshop on Sustainable Financing Options for peatland management (Resource mobilization/incentive options/carbon financing) 	<p>Ongoing</p> <p>Ongoing</p> <p>Undertaken in October</p> <p>Ongoing</p> <p>KIV</p>

Agenda Item 3: Confirmation of PCM2 Meeting Minutes & Matters Arising

<ul style="list-style-type: none">• Community Peer Learning programme• TOT on BMP on oil palm for small holders (subject to the progress of the training module)	Held in Kalimantan in June KIV
<p>Findings from ROM</p> <p>i) The project was advised to note and integrate more involvement of gender into project activities and events, in line with EU requirements.</p>	Monitoring undertaken