

## **Specific Outcomes:**

- Capacity in relevant agencies/institutions and other concerned stakeholders on peatland management strengthened in the Philippines;
- Creating an enabling environment for the conservation and sustainable use of peatlands in the Philippines;
- Land-use planning, zoning and rehabilitation measures carried out in suitable peatland sites; and
- Community-led demonstration projects formulated and implemented in project sites.







### BFP Training in Leyte Sab-a






# OUTCOME 2. CONSERVATION OF PEATLAND BIODIVERSITY – 100%

Designation of important peatlands into conservation areas has been prioritized.

- Continued lobbying for the approval in Congress of the inclusion expansion area of the Agusan Marsh Wildlife Sanctuary under Republic Act 7586 or the National Integrated Protected Area System (NIPAS Act) which already includes the caimpugan peat swamp forest.
- Leyte Sab-a Peatlands is proposed as Critical Habitat under the Republic Act 9147 or the Wildlife Act. Still on process.



#### **POLICIES AND LEGISLATIONS**




"Ordinance for the Protection of the Unique Stunted Peat Swamp Forest (PSF) in Caimpugan and New Visayas, San Francisco, Agusan del Sur and Providing Fines and Penalties for the Violators and Allocating Funds Thereof" of Hon. Lerriza de Leon of San Francisco passed in December 2012 and affirmed by the Provincial Government in January 2013.



# OUTCOMES 3 and 4. INTEGRATED MANAGEMENT PLAN OF PEATLANDS

- Land-use planning and zoning for peatlands area on-going. The ultimate objective is to include peatlands concerns in the updating of the Comprehensive Land Use Plans and Comprehensive Development Plan for Local Government Units concerned. 90%
- Community led rehabilitation and demonstration projects on peatlands. 80%








Status of Peatland Demonstration Project Implementation in Agusan Pilot Site					
Barangay	Peoples Organization	Demonstration Project	Implementation Status	Fund Released	
1. Caimpugan, SFADS	Caimpugan Native Farmers and Fisherfolks Multipurpose Cooperative (CANFFMULCO)	<ul><li>Floating Garden and</li><li>5 Hectares Rehabilitation Project</li></ul>	*Floating structure constructed and planted with onion and petsay	Php50,000.00 Php70,000.00	
2. New Visayas, SFADS	New Visayas Farmers Association	• One(1) Hectare Raised Bed Agriculture	<ul> <li>Planted ¼ ha.</li> <li>Lumbia and ¼ ha.</li> <li>Gabi.</li> <li>Raised bed plots prepared ready for planting crop seeds sown for germination</li> </ul>	Php50,000.00	
3. Sabang Gibong, Talacogon, ADS	Kahugpungan Sa Mga Kababayen-an Sa Sabang Gibong, Inc.	■ Floating Garden	Constructed and planted with peanut, petsay and onion	Php50,000.00	
6-19-1-19-1					

4. La Flora, Talacogon	Kahugpungan sa Malahutayong Kababayen-an Sa La Flora Association ,Inc.	• Floating Garden	• Floating garden	Php50,000.00
5. Maharlika, Talacogon, ADS	Hiniusang Panginabuhi sa Maharlikanhong Lumad, Inc	<ul> <li>Floating Garden and</li> <li>5 Hectares Rehabilitation Project</li> </ul>	Floating garden constructed and 5 hectares rehabilitation project started	Php50,000.00 Php70,000.00
6. Causwagan, Talacogon, ADS	Causwagan Agrarian Reform beneficiaries Multipurpose Cooperative	One(1) Hectare Raised Bed Agriculture	Raised bed prepared	Php50,000.00

Barangay	Peoples Organization	Demonstration Project	Implementation Status	Fund Released	
7. San Teodoro, Bunawan, ADS	Panaghiusa Alang sa kaugaling-nan ug kalingkawasan, In	One(1) Hectare Raised Bed Agriculture	■Prepared raised bed plots mixed with lime ■Planted with a variety of plants, including pineapple, watermelon, eggplant, etc ■Crop seeds sown for germination	Php50,000.00	
8. Pag-asa, Sta. Josefa, ADS	Pag-asa Integrated Women's Association	One(1) Hectare Raised Bed Agriculture	Bed plots prepared and planted with pineapple mixed with other vegetables	Php50,000.00	






















# Preparation of the Operations Manual of the Buying Living Tree System

- BFP conducted several meetings with DENR and DSWD to finalize the OM.
- Multi-year WFP for 2013-2017 was prepared
- Site launching is expected to be held by 3<sup>rd</sup> Quarter of 2013
- BFP has secured the endorsement of majority of the Peatland Municipalities

Project Proposal for Making
Caimpugan Peat Swamp as
Demonstration Site for Peatlands for
the Philippine REDD Plus

being facilitated by the Non Timber Forest Product (NTFP) Project





2. The Protected Area Management Board (PAMB) was requested by the Department of Agriculture to allow the extraction of peat in the Marsh for Organic Farming Purposes.

This was declined by the PAMB during the en-banc meeting in June 2013.

## 3. Slow Liquidation by the Pilot Sites

Expenditure Category	Overall	Cumulative	Current	Cumulative	Balance
	budget	expenditure to	Period	expenditure	available for
		end of previous	expenditure	to date	future
		reporting period	Jan'13-Jun'13		periods
					No.
<ol> <li>Capacity Building</li> </ol>	133,028	104,201.49	393.61	104,595.10	28,432.90
II. Reduction in					
peatland degradation	23,257	18,279.44	791.09	19,070.53	4,186.47
III. Management and					
rehabilitation	46,195	3,915.43	1,839.01	5,754.44	40,440.56
IV. Partnerships					
	42,520	17,308.84	97.92	17,406.76	25,113.24
V. Project Management	17,000	8,109.68	2,795.39	10,905.07	6,094.93
Total	262,000	151,814.88	5,917.02	157,731.90	104,268.10

The amount of  $\not$  2,218,384.72 with an equivalent amount of US\$51,722.65 was not yet liquidated by Region 8 , Region 12 and Region 13 respectively .

