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STANDARD TEMPLATE 

QUARTERLY UPDATES 
Name of the Programme : Thematic Programme for Environment and Sustainable Management of           

Natural Resources, including Energy 
 

 

Contract reference no.: DCI-ENV/2010/221-659 
 

 

Project Title: Sustainable Management of Peatland Forests in South East Asia 

 

Name of Beneficiary: Global Environment Centre (GEC)  
 

 

Period covered by this Quarterly Update: 31/July/2011-31/9/2011 

 

Due date of this Quarterly Update: 31/10/2011 

 

Project Budget  

Funds Disbursed by Commission to date     Euro   446,877.19 

Expenditure Incurred by Project to date     Euro    127,385.33  
       
 

I. Introduction 

 
The Project has been progressing well from July to Sept where much effort was put into the 
coordination with several countries, especially Myanmar, Laos, Cambodia and Indonesia.  A working 
discussion with the Ministry of Forestry, Myanmar was successful, followed by a preliminary recce to 
identify the potential TOT and assessment site in Myanmar. However, due to a new government 
ruling, we were advised by the MOF that most of the planned project activities will need to be carried 
forward to next year due to the lengthy additional procedures within the department and obtaining 
cabinet approval.   
 
In Malaysia, rehabilitation activities which has been initiated and carried out within the State of 
Selangor and the pilot site at Raja Musa Forest Reserve (RMFR) has continuously gained 
momentum thorough multi-stakeholder collaboration. About three hectares of degraded peatland 
have been planted with public support. A local action group known as the “Friends of Peat Swamp 
Forests” was initiated to involve the local communities in sustainable peatland management. An 
article to promote the protection of RMFR, focusing on fire issues was published in the Malaysian 
Naturalist, targeting the general public, to educate them about the risk of  fire in peatlands. 
 
A Training of Trainers (TOT) session was conducted in Cambodia to strengthen the capacity of the 
key agencies in identifying peatlands which are yet to be documented. It was an eye-opening 
experience for the participants and many questions on peatlands were clarified during this training 
(Annex 1). While in Indonesia, discussions have been initiated with the local government in Riau to 
select viable locations for our pilot sites. A series of needs assessments in five different districts 
have been conducted and are still ongoing.   
  
The Southeast Asia Peat Network (SPN) database has been established, targeting at peat sites and 
peat experts who work in the region. This database aims to raise the profile of selected peat sites 
and create an information  resource for those who want to know more about peat in SEA. Countries 
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especially Malaysia, Indonesia, Viet Nam and Philippines have been asked to submit the information 
online via www.aseanpeat.net. 
 
Two project team members attended the EU funded project coordination meeting in Brussels. Our 
understandings on the EU focus and expectations from the project have been enhanced. The project 
team took the opportunities to learn about peatland management in temperate countries by visiting 
the Hautes Fagnes  Plateau and the Peatlands in Deurne. Also, the project team took part in the 
GCF task force meeting and “Wild Fire and Carbon Management’ workshop in Kalimantan to explore 
collaboration opportunities with different parties while promoting the project and SPN (Annex 2).  
 
An “Integrated Tropical Peatland Management in Southeast Asia” poster (Annex 3) was presented in 
an International workshop and project related publications were distributed to the participants to 
promote the project and SEA Peat Network. Articles on TOT training to highlight the regional efforts 
in promoting sustainable management of peatland forests in Southeast Asia was published in the 
Peatlands International Newsletter. The translated ASEAN Peatland Management Strategy in Khmer 
and Laotian languages has been finalised.  
 
The development of the Fire Prediction and Monitoring System (FDRS) in peatlands has been 
progressing well through a multi-stakeholder joint effort in Selangor, Malaysia. The verification 
process in Malaysia is at the second phase and  the use of the FDRS has been promoted widely 
among Forestry staff. The progress of the FDRS development was presented in the ASEAN TWG 
meeting in Bangkok. An FDRS workshop was also held in Riau, Indonesia to identify the gaps in the 
existing FDRS to further enhance peatland fire prevention. It was acknowledged that regional 
collaboration is important.  
 
The  12th Meeting of the Technical Working Group (TWG) and 12

th
 meeting of the Sub-regional 

Ministerial Steering Committee (MSC) on Transboundary Haze Pollution Transboundary Haze 
Pollution held in Bangkok, Thailand 22 & 23 SEPTEMBER respectively was briefed on the project 
and it achievements. The meetings took note of project implementation. 

The Best Management Practices Guidelines in Oil Palm Plantations, with links to the RSPO initiative, 
is still on-going. It has been reviewed in several meetings and is waiting for final adoption in the RT9 
which will be held in Sabah in November 2011.  

 
Divergence:   
 
Activity Item 1.2.3, Rehabilitation activities such as tree planting in RMFR, was brought forward six 
(6) months earlier. This was made possible by the keen interest shown by the Selangor State 
Government and corporate stakeholders on peatland deforestation and degradation issues as well 
as the drive to make a difference through public awareness and CSR activities.  
  
Difficulties encountered: 
 
The implementations of activities, especially peatland assessment, were delayed in Cambodia, Laos 
and Myanmar due to unforeseen procedural issues. Due to the new government ruling, we have 
been advised by the MOF of Myanmar that most of the planned project activities will need to be 
carried forward to next year due to the lengthy additional procedures within the department.  No 
activities can be implemented in Myanmar until the MOF has obtained clearance from their cabinet. 
A possible solution is being explored by working with FREDA,  a local partner based in Yangon.  
 
 
The implementation of activities such as peatland assessment was delayed in Cambodia and Laos 
due to the lack of resource persons and unsuitable weather conditions. As it is the raining season in 
both countries, the peatland assessment was put on hold until the weather condition improves.  

 
 
 

http://www.aseanpeat.net/
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II. Implementation of Activities 

a) Training of Trainers (TOT) in Kompong Thom Province, Cambodia  with 46 participants from 
1-3 August 2011 (3 days). 

The Training of Trainers session support Activity 1.1.1 and 1.1.2 of the logical framework.  

 

b) The Southeast Asia Peat Network database has been established, targeting peatland sites 
and peat experts working in the ASEAN region. 

This database supports activity 1.2.2 by promoting the principles of BMP through information 
exchange, awareness and capacity building.  

 

c) Pilot demonstration activities in Selangor, Malaysia: rehabilitation of peatland forests through 
on-going tree planting project in Raja Musa Forest Reserve.  
 
This project supports Activity 1.2.3 of the framework. Corporate Social Responsibility (CSR) 
support was solicited for a community-based peatland rehabilitation programme at RMFR. 
Timberland Lifestyle Brand Malaysia Sdn. Bhd is a new addition to the supporters of the Raja Musa 
Forest Reserve Rehabilitation Programme. They contributed by planting 100 trees (Euodia sp. and 
Macaranga sp.) and made 2 canal blocks. GEC coordinated the event for their employees and 
dealers who took part in the exercise.  

 
 

i) Monthly Tree Planting activities that have been planned for community participation were 
conducted regularly without fail from July – September 2011. To date, about 3 hectares of 
degraded peatland area within RMFR have been planted with 920 tree saplings, involving 
140 members of the public.  
 

ii) Establishment of community action group called Friends of Peat Swamp Forest or Sahabat 
Hutan Gambut (SHG) and SHG Workshop  
 

iii) A joint aerial survey with the Selangor Forestry Department (SFD) to the North Selangor 
Swamp Forest was conducted to identify fire prone areas within the NSPSF (Annex 4). 

 
iv) A series of activities were planned by the SFD under the APFP to support a campaign on 

Sustainable Use and Conservation of Peatland in the Selangor State. GEC participated as 
an invited speaker/ facilitator in a road show, which was organized at two places; i.e. Kg. 
Bestari Jaya, Kuala Selangor (22 Sept.) and Kg. Sg. Kelambu, Kuala Langat (27 Sept). The 
participants consisted mainly of local villagers and government agency staff from the district 
and numbered around 500 people. 
 

 
d) Pilot demonstration activities in Riau, Indonesia: needs assessments were initiated in five 

districts in Riau 

To identify pilot sites for the project in Riau, a series of  needs assessments were conducted in 
Rokan Hilir, Indragiri, Siak, Teluk Meranti and Bengkalis provinces. Based on the results, two sites 
will be selected for the demonstration site. 
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e) Development and Pilot Testing of FDRS in Selangor, Malaysia and Riau, Indonesia from  June 
to September2011. 

The development of FDRS is ongoing to achieve Expected Result 2.1, Activity 2.1.2. and Activity 
2.1.4. A stakeholder’s consultation has been initiated in Indonesia by drawing some experience 
learnt from Malaysia.   

f) Support pilot sites to secure climate change related funding for REDD, carbon funds etc. (Activity 
2.2.1)  

A consultant has been appointed for a desk review of financing and incentive options in sustainable 
management of peatland forests in Southeast Asia. Site level incentive options will be explored with 
the country representative during the Incentive options working group discussion on 2 Nov 2011 in 
Viet Nam. 

 

g) Develop and promote guidelines for plantations on peatlands (Activity 2.3.2) 

GEC co-chaired the RSPO-PLWG meetings/ forum on developing the BMP guidelines for palm oil 
plantations on peatland (primarily to reduce GHG emission but also to improve yield). This quarter 
saw deliberations taking place twice; on 22-24 Aug (5

th
 PLWG) and 26-27 Sept (6

th
 PLWG), both at 

Melia Hotel, Kuala Lumpur. Work on the document is still being finalised .  

A possible collaboration is being explored with Sime Darby to work together to protect and 
sustainably manage the Raja Musa Peat Swamp forest and adjacent lands, including the oil palm 
plantations and other developments on peat. 

g) Publications and project promotion 

I. An article on the TOT training workshop in Peatlands International (1/2011) 

II. Article titled Fighting Fires in Raja Musa Forest Reserve in  Malaysian Naturalist (Vol.65-1, 
Sept 2011) – Annex 5 

III. BMP poster presentation on the “Integrated Tropical Peatland Management in Southeast 
Asia in the “Fire and Carbon Management” workshop from 19-23 September 2011, in 
Palangka Raya, Central Kalimantan. 

IV. Oral presentation on “Peatland Management in Southeast Asia- The Way Forward” in the 
Fire and Carbon Management workshop from 19-23 September 2011, in Palangka Raya, 
Central Kalimantan. 

V. Translation of the APMS from English to Khmer and Lao languages were finalized for 
printing in Cambodia and Laos to create awareness among non-English speaking locals. 
This is in line with Activity 1.1.1 and 1.1.3 of the framework.   

Vi.        Website    

The SEApeat project information is located at www.aseanpeat.net. The site focuses on 
peatlands and peatland management in the Southeast Asian region; it also provides web 
space for the ASEAN Peatland Forests Project (APFP) which is funded through the Global 
Environment Facility (GEF) and the International Fund for Agricultural Development (IFAD). 
By sharing information on regional peatlands, news, project updates and peatland resources, 
we are supporting Objective 2, which is to strengthen regional cooperation in implementing 
the APMS. 

 
To date, there was no major divergence between the planned and actual activities, except that the 
rehabilitation activity in RMFR (Activity 1.2.3) was brought forward as the opportunity and 
manpower became available earlier than planned.  This was made possible by the keen interest 
shown by the State Government and corporate stakeholders on peatland deforestation and 
degradation issues and the will to make a difference through public awareness and CSR activities.  

http://www.aseanpeat.net/
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     There were also no changes to the logical framework.  

 

 Describe the actual resources used compared to planned.    
 
The actual resource used compared to that planned within the project can be considered as 
moderate and on track. This is because the project managed to forge partnership agreements 
quite early in the project timeframe, as well as, managed to bring in additional source of funding to 
support planned activities especially for the rehabilitation of the RMFR.    

III. Partnership 
 

Partners have shown strong commitment in supporting the implementation of the SEApeat project. 
Associated partners have supported the project by coordinating activities and providing local 
logistical support. National priorities have been identified through the participation of the associated 
partners and stakeholders consultation.  

 
The above initiative also allows for co-management between peatland stakeholders, while at the 
same time, establishes a formal platform to promote BMP principles and guidelines to reduce 
peatland deforestation and degradation within the State. 
 
Strength: The activities have been initiated with strong government support through the 
engagement of associated partners in various ASEAN countries and strong linkage with the ASEAN 
secretariat and the ASEAN Peatland Forest Project (APFP).  
 
Weaknesses: Although some of the associates are the main focal points for international 
collaboration and wetland management in their respective countries, cross sectoral collaboration and 
integration is lacking and can be difficult due to differing priorities under separate ministries.  

IV Methodology  
 
No major changes to current management approach and methodology..  

V Other Issues 
No other issues were faced in this quarter.  

 
 

Contact person: Chin Sing Yun <chinsy@gec.org.my> 

Signature:  
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List of Annexes 

Annex 1 Report of Training of Trainer session in Cambodia     

Annex 2 Presentation on “Sustainable Management of Peatland in Southeast Asia – The      

                        Way Forward.”  

Annex 3  Poster of Integrated Tropical Peatland Management in Southeast Asia      

Annex 4 Aerial surveys to North Selangor Peat swamp forest  

Annex 5            ”Fighting Fires in Raja Musa Forest Reserve” in  Malaysian Naturalist  

                        (Vol.65-1, Sept 2011) 


