

**REGIONAL
PROCUREMENT PLAN FOR CONSULTANCIES**
Project Title/ Grant Ref: Rehabilitation and Sustainable Use of Peatland Forests in South
East Asia
GEF Project ID: GEFSEC ID 2751

Project Implementation Agency: ASEAN Secretariat/ Regional Project Executing Agency

DATE OF GPN:

STATUS AS OF (Date): 18 Jan 2010

Thresholds:

IFAD APPROVAL DATE: Original: Current:

.....

	SL No.	Package No.	Review by IFAD Prior/Post	Description of Services and Accounting Category	Estimated Cost (US\$) for First 12 months (Jan-Dec 2010)	Method of Selection @	Name of Contractor/Na tionality	Services completed (date)	Expenditure incurred to Date
	1	2	3	4	5	6	7	8	9
C - Technical Support/ Studies (outcome1)									
*PP	1			Regional expert for peatland assessment	5,000	Selection of individual consultant			
R									
A									
PP	2			ASEC officer (budget combined outcome 1 and 5)	12,000	selection of individual consultant			
R									
A									
*PP	3			Project Communication Strategy/ Plan	12,000	Selection of individual consultant			
R									
A									
Total Outcome 1					29,000				
C - Technical Support/ Studies (Outcome 2)									
*PP	1			Fire prediction expert	10,000	Selection of individual consultant			
R									
A									
*PP	2			Expert for Toolkit Devt	5,000	Selection of individual consultant			
R									
A									
*PP	3			Expert on C storage	8,000	Selection of individual consultant			
R									
A									
Total Outcome 2					23,000				
Total Outcome 1-5					52,000				

PP: Target dates agreed as per Procurement Plan

R: revision 1,2 etc.

A: actual dates

*RFP

** Applicable in case of 'Prior Review' by IFAD

@ State whether (i) Single firm or individual; or (ii) Competitive. If Competitive, then state whether Quality and Cost Based Selection

LCY = Local Currency