

## Calendar of Events for 2012

### Proposed Indonesia component activities integrated with Regional component

Proposed Event	Venue	Date (2012)	Remarks
NPIC meeting	Jakarta	Feb	Discuss on AWPB 2011 implementation
National workshop on community based peatland management	Jakarta/West Kalimantan	Feb	Presentation of studies and community-based services
FDRS for peatland	Jakarta	March	Working group presentation
Regional Working Group meeting on FDRS (Indonesia, Malaysia, Thailand, Singapore & Brunei)	Feb – Malaysia <b>Aug - Indonesia</b>	Feb & Aug	Small Technical working group meeting for regional collaboration
TWG meeting	Brunei	April	To be confirmed by ASEC
Training on Fire Prevention and Management	Thailand	April	Alternative: back to back with PMM6 or integrate with the Integrated Management of Peatland Conference
Training on Sustainable Peatland Management	Riau/Jakarta	April	As referred to regional activity of Integrated Management of Peatlands – “Think globally, Act locally!”
National workshop on contribution of peatland on REDD+	Jakarta	May	Presentation of studies on carbon emission from peatland in Riau, West Kalimantan and Central Kalimantan in 2011

Proposed Event	Venue	Date (2012)	Remarks
6 <sup>th</sup> Project Management Meeting	Malaysia	May/June	By rotation
International Peat Congress 2012 “Peatlands in Balance” – side event?	Stockholm	3-8 June	Country to allocate budget for participation in peat congress
Workshop on Resource mobilization/incentive options	Cambodia/ <b>Indonesia</b>	Sept	Subject to the outcome from the working group discussion in Nov 2011
Integrated Management of Peatlands – “Think globally, Act locally!”	Thailand/ <b>Indonesia</b> /Viet Nam	April/Sept	Subject to progress of country component- To be discussed further
4 <sup>th</sup> PSC Meeting & Project Mid-Term Review	<b>Indonesia</b>	November	By rotation
Meeting on the Development of the Southeast Asia Peat Network (SPN), Peat Directory and NAP	<b>Indonesia</b>	November	To be held back to back with 4 <sup>rd</sup> PSC Meeting