

Proposed Calendar of Events for 2013 – Regional

Proposed Regional Event	Venue	Date/Deadline	Remarks/Follow up
1. Exhibition of Winning photos from Photo Contest 2012	RMFR, Malaysia Pekan, Malaysia	23 Feb 21 March	Done
2. 10 th TWG/ 3 rd MSC Meeting – North Mekong Group	Siem Reap, Cambodia	31 March – 1 April	Done
3. ASEAN Peatland Media Award www.aseanpeat.net	SEA	All year (March – December)	<ul style="list-style-type: none"> List of judges to be confirmed by 30th July.
4. Community Peer Learning programme for community	Banjarmasin, Kalimantan Indonesia	17-19 th June	Done
5. 8 th Project Management Meeting/site visit Philippines	Philippines	9-10 July	On going
6. 2 nd Meeting of the MSC Technical Task Force MTTF) 15 th TWG, 15 th MSC	Malaysia	15-17 July	<ul style="list-style-type: none"> Progress Reporting by ASEC/RPEA.
7. Regional FDRS Development Training Workshop/Working Group meeting	Malaysia	9-13 September (tbc)	<ul style="list-style-type: none"> Organized by MMD and co-supported by APFP Malaysia and Regional component.
8. 11 th TWG Mekong	Loa PDR (TBC)	Sept (TBC)	<ul style="list-style-type: none"> Progress Reporting by ASEC/RPEA. To follow up with ASEC on the confirm date
9. Workshop on Sustainable Financing Options for peatland management (Resource mobilization/ incentive options/carbon financing)	Indonesia (Jakarta/Bogor)	4-5 Sept / 18-19 Sept (cancel)	<ul style="list-style-type: none"> In collaboration with Indonesia component.
10. Result Oriented Monitoring by EC	SEA (Msia/Indo/VN/ PH/Myanmar/ Thailand/Cambodia)	30 th Sept – 11 th Oct	<ul style="list-style-type: none"> Possible visit to APFP-SEApeat pilot sites and meeting with stakeholders. Likely visits to Malaysia, Indonesia and Philippines
11. AATHP/COM-9 & COP-9	Indonesia	23-27 September	<ul style="list-style-type: none"> Endorsement of the APMS Review is required.

*TBC – To be confirmed

www.aseanpeat.net

12. 9 th Project Management Meeting & PSC 5 th	Selangor, Malaysia	Nov (TBC)	
13. Side event for UNFCCC-COP 19	Warsaw, Poland	Nov/ Dec	<ul style="list-style-type: none"> To follow up during the PMM 8th whether side event will be held or not. If confirm, official request of the side event to be made via ASEC/country.